Rpt-ID: RCPESPRJ Georgia Date: 06/10/2014
User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14560-13-000-0 Estimate Number: 0006 Pay Period: 05/02/2014
to 06/06/2014

Contract Location: Time Allowed: 542  Days
CONSTRUCTION OF A ROUNDABOUT ON SR 247 AT JOHN E Elapsed Calender Days: 334 Days
Percent Time: 61.62
District: 3 Area: 04
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 05/17/2013
P. O. DRAWER 970 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
MARIETTA GA 30061-0970 Date Work Began: 09/18/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $1,869,333.64 Counties:
Original Contract Amount $1,775,041.86 Peach
Funds Available $1,403,226.28
Percent Complete 24.93%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008534 $1,869,333.64 $1,775,041.86 $1,403,226.28 24.93% $288,962.52

Chief Engineer
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Contract ID: B14560-13-000-0

Georgia Date: 06/10/2014
Department of Transportation Page 2 of 6
Estimate Summary By Project

Estimate Number: 0006 Pay Period: 05/02/2014
to 06/06/2014

Project Number:

Federal State Project Number:

0008534 SR 247 - ROUNDABOUT CNST

CSSFT-0008-00(534)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$419,496.65 $159,430.37 $260,066.28

$46,610.71 $17,714.47 $28,896.24

$466,107.36 $177,144.84 $288,962.52

$0.00 $0.00 $0.00

$466,107.36 $177,144.84 $288,962.52

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$466,107.36 $177,144.84

$288,962.52

Total Payable:
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Contract ID: B14560-13-000-0 Estimate Number: 0006 Pay Period: 05/02/2014
to 06/06/2014
Project Number 0008534
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .318
35073.100 .027
.345 $946.97 $12,100.22
CSSFT-0008-00(534)
0010 210-0100 GRADING COMPLETE - LS 1.000 .000
330332.470 .350
.350 $115,616.36 $115,616.36
CSSFT-0008-00(534)
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 5,536.000 .000
23.230 220.250
220.250 $5,116.41 $5,116.41
0016 318-3000 AGGR SURF CRS TN 2,100.000 79.940
18.080 99.960
179.900 $1,807.28 $3,252.59
0018 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,879.000 .000
74.400 1,279.730
1,279.730 $95,211.91 $95,211.91
0044 413-1000 BITUM TACK COAT GL 1,338.000 .000
2.540 540.000
540.000 $1,371.60 $1,371.60
0099 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 435.000 333.470
37.540 88.700
422170 $3,329.80 $15,848.26
0104 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 339.000 114.000
54.440 340.030
454.030 $18,511.23 $24,717.39
0109 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 184.000 50.600
59.760 153.000
203.600 $9,143.28 $12,167.14
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Contract ID: B14560-13-000-0 Estimate Number: 0006 Pay Period: 05/02/2014
to 06/06/2014
Project Number 0008534
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0118 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 100.000 .000
59.400 97.800
97.800 $5,809.32 $5,809.32
0119 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 371.000 56.000
46.720 250.000
306.000 $11,680.00 $14,296.32
0124 550-2360 SIDE DRAIN PIPE, 36 IN, H 1-10 LF 135.000 138.500
59.170 .000
138.500 $.00 $8,195.05
0129 550-3318 SAFETY END SECTION 18 IN, STORM DRAIN, 4:1EA 3.000 1.000
524.600 2.000
3.000 $1,049.20 $1,573.80
0134 550-3324 SAFETY END SECTION 24 IN, STORM DRAIN, 4:1EA 2.000 2.000
697.360 -1.000
1.000 $-697.36 $697.36
0143 550-3418 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 S EA 2.000 .000
384.350 2.000
2.000 $768.70 $768.70
0144 550-3424 SAFETY END SECTION 24 IN, SIDE DRAIN, 4:1 S EA 5.000 .000
511.970 5.000
5.000 $2,559.85 $2,559.85
0158 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 2.000 .000
422.040 2.000
2.000 $844.08 $844.08
0159 550-3624 SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 S EA 5.000 .000
621.820 5.000
5.000 $3,109.10 $3,109.10
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Contract ID: B14560-13-000-0 Estimate Number:

0006

Date: 06/10/2014
Page 5 of 6

Pay Period: 05/02/2014
to 06/06/2014

Project Number 0008534

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0169 550-4124 FLARED END SECTION 24 IN, SIDE DRAIN EA 4.000 .000
304.610 4.000
4.000 $1,218.44 $1,218.44
0174 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 2.000 1.000
510.530 1.000
2.000 $510.53 $1,021.06
0179 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 2.000 1.000
611.900 1.000
2.000 $611.90 $1,223.80
0209 668-2100 DROP INLET, GP 1 EA 5.000 2.500
1519.000 .500
3.000 $759.50 $4,557.00
0214 668-4300 STORM SEWER MANHOLE, TP 1 EA 3.000 .000
1791.000 3.000
3.000 $5,373.00 $5,373.00
Category Amount: $284,651.10 $336,648.76
Category Number: 0030 TEMPORARY EROSION CONTROL
0249 716-2000 EROSION CONTROL MATS, SLOPES SY 1,200.000 .000
0.900 826.111
826.111 $743.50 $743.50
0259 163-0240 MULCH TN 200.000 .000
175.000 7.104
7.104 $1,243.20 $1,243.20
0314 171-0030 TEMPORARY SILT FENCE, TYPE C LF 1,500.000 .000
2.750 692.250
692.250 $1,903.69 $1,903.69
Category Amount: $3,890.39 $3,890.39



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14560-13-000-0 Estimate Number: 0006

Date: 06/10/2014
Page 6 of 6

Pay Period: 05/02/2014
to 06/06/2014

Project Number 0008534

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 UTILITIES
0502 670-1120 WATER MAIN, 12 IN LF 308.000 457.000
130.430 .000
457.000 $.00 $59,606.51
Category Amount: $0.00 $59,606.51
Category Number: (0010 ROADWAY
0552 665-0015 STEEL GAS MAIN - LF 235.000 246.000
122.100 .000
246.000 $.00 $30,036.60
6 IN
Category Amount: $0.00 $30,036.60
Category Number: 0070 HOURLY MILESTONE
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000
1.000 421.030
421.030 $421.03 $421.03
(IN# 1)
Category Amount: $421.03 $421.03

Project Total Amount: $288,962.52 $466,107.36



